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ESTIMATE RUN 11/08/2002

ESTIMATE SUMMARY 14:48:48

CONTID: C11641         ESTIMATE NO: 0005 FINL 1991

PCN: 11641-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

AIRPORT RD./SPRING CREEK PERCENT TIME:

PROJECT NO: MC 029A-001                   

AIRPORT RD./SPRING CREEK

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 11/08/2002 DATE TIME STARTED 09/13/1999

205 Tunnel Drive DATE LET 05/20/1999 DATE WORK BEGAN 09/13/1999

 DATE AWARDED 05/24/1999 DATE TIME STOPPED 02/09/2000

 DATE CONTRACT EXECUTED 05/24/1999 DATE ACCEPTED 02/09/2000

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 09/13/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 327,156.84 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 299,258.00 NON-PARTICIPATING 206.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,488.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.77

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

206.00

206.00

4,694.87

$

$

$

$

0.00

327,156.84

327,156.84

0.00

327,156.84

0.00

0.00

327,156.84

0.00

AMOUNT DUE 327,156.84 4,694.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,694.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

150.0 TIME ALLOW: 2/14/2000 ??:??:??

ORIG TIME ALLOW: 10/1/1999 ??:??:??
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PCN: 11641-BID    ESTIMATE RUN 11/08/2002

PROJECT: MC 029A-001                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 935.000

0.000

203-00010  
 

935.000

CY  

16.00000 14,960.00935.000

0.00

0011 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 
ADDED CMO #4(FLOOD REPAIRS)

305.000

0.000

203-00062  
 

305.000

CY  

12.00000 3,660.00305.000

0.00

0012 STRUCTURE BACKFILL (FLOW-FILL) ADDED MCR LINE #2 159.600

0.000

206-00065  
 

159.600

CY  

57.40000 9,161.04159.600

0.00

0015 FILTER MATERIAL (CLASS A) 29.000

0.000

206-00510  
 

29.000

CY  

35.00000 1,015.0029.000

0.00

0017 TOPSOIL IMPORT AND PLACE MCR LINE #5 200.000

0.000

207-00205  
 

200.000

CY  

17.00000 3,400.00200.000

0.00

0020 EROSION BALES DELETED FORM 105 0.000

0.000

208-00010  
 

0.000

EACH

20.00000 0.000.000

0.00

0025 *SEEDING (NATIVE) 0.920

0.000

212-00006  
 

0.920

ACRE

1,500.00000 1,380.000.920

0.00

0030 *SOD DELETED FORM 105 0.000

0.000

212-00050  
 

0.000

SF  

0.60000 0.000.000

0.00

0035 *MULCHING (WEED FREE HAY) 0.830

0.000

213-00002  
 

0.830

ACRE

1,500.00000 1,245.000.830

0.00

0040 *SOIL RETENTION BLANKET (SPECIAL) 445.000

0.000

216-00030  
 

445.000

SY  

3.00000 1,335.00445.000

0.00
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PCN: 11641-BID    ESTIMATE RUN 11/08/2002

PROJECT: MC 029A-001                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0045 AGGREGATE BASE COURSE (CLASS 6) DELETED FORM 105 0.000

0.000

304-06007  
 

0.000

CY  

30.00000 0.000.000

0.00

0047 AGGREGATE BASE COURSE (SPECIAL) MCR LINE #3 10.000

0.000

304-09000  
 

10.000

CY  

30.00000 300.0010.000

0.00

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 
FORM 105

0.000

0.000

403-00720  
 

0.000

TON 

150.00000 0.000.000

0.00

0055 GEOTEXTILE (DRAINAGE) (CLASS A) 127.000

103.000

420-00110  
 

230.000

SY  

2.00000 460.00230.000

206.00

0060 GROUTED RIPRAP (36 INCH) (SPECIAL) 955.000

0.000

506-00036  
 

955.000

CY  

110.00000 105,050.00955.000

0.00

0065 RIPRAP (18 INCH) 167.000

0.000

506-00218  
 

167.000

CY  

33.00000 5,511.00167.000

0.00

0070 CONCRETE CLASS B 70.300

0.000

601-01000  
 

70.300

CY  

320.00000 22,496.0070.300

0.00

0075 FLY ASH SLURRY DELETED FORM 105 0.000

0.000

601-10310  
 

0.000

CY  

85.00000 0.000.000

0.00

0080 REINFORCING STEEL 2,893.000

0.000

602-00000  
 

2,893.000

LB  

0.60000 1,735.802,893.000

0.00

0085 4 INCH PLASTIC PIPE 210.000

0.000

603-50004  
 

210.000

LF  

15.00000 3,150.00210.000

0.00

0090 6 INCH PERFORATED PIPE UNDERDRAIN DELETED FORM 105 0.000

0.000

605-00060  
 

0.000

LF  

24.00000 0.000.000

0.00
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PCN: 11641-BID    ESTIMATE RUN 11/08/2002

PROJECT: MC 029A-001                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 112.500

0.000

606-00301  
 

112.500

LF  

20.00000 2,250.00112.500

0.00

0100 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

700.00000 700.001.000

0.00

0105 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

500.00000 500.001.000

0.00

0110 FENCE (TEMPORARY) 790.000

0.000

607-11580  
 

790.000

LF  

3.00000 2,370.00790.000

0.00

0115 FENCE CHAIN LINK (60 INCH) 27.000

0.000

607-53160  
 

27.000

LF  

15.00000 405.0027.000

0.00

0120 CURB AND GUTTER TYPE 2 (SECTION II-B) DELETED FORM 105 0.000

0.000

609-21020  
 

0.000

LF  

15.00000 0.000.000

0.00

0125 CURB TYPE 6 (SECTION M) DELETED FORM 105 0.000

0.000

609-60011  
 

0.000

LF  

12.00000 0.000.000

0.00

0130 DELINEATOR (TYPE III) DELETED 0.000

0.000

612-00003  
 

0.000

EACH

20.00000 0.000.000

0.00

0135 DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0140 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0145 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00
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PCN: 11641-BID    ESTIMATE RUN 11/08/2002

PROJECT: MC 029A-001                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0150 *FLAGGING 131.000

0.000

630-00000  
 

131.000

HOUR

20.00000 2,620.00131.000

0.00

0155 *TRAFFIC CONTROL SUPERVISOR 22.000

0.000

630-00002  
 

22.000

DAY 

300.00000 6,600.0022.000

0.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000

0.000

630-80342  
 

16.000

EACH

170.00000 2,720.0016.000

0.00

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0170 *TRAFFIC CONE 60.000

0.000

630-80380  
 

60.000

EACH

20.00000 1,200.0060.000

0.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 ADDED ITEM (LUMP SUM)/ MCR LINE #1 CBC INLET VOID 1.000

0.000

900-00014  
 

1.000

L S 

750.00000 750.001.000

0.00

0200 ADDED ITEM (CUBIC YARD)/ ACCESS RD. STABILIZATION (CMO
#4)

100.000

0.000

900-00004  
 

100.000

CY  

12.00000 1,200.00100.000

0.00
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PCN: 11641-BID    ESTIMATE RUN 11/08/2002

PROJECT: MC 029A-001                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0205 ADDED ITEM (LUMP SUM)/ RESET DETOUR CULVERT PIPE (CMO 
#4)

1.000

0.000

900-00014  
 

1.000

L S 

8,000.00000 8,000.001.000

0.00

0210 REMOVAL OF GUARDRAIL TYPE 3 ADDED MCR LINE #6 125.000

0.000

202-01130  
 

125.000

LF  

6.10000 762.50125.000

0.00

0215 REMOVAL OF END ANCHORAGE ADDED MCR LINE #7 2.000

0.000

202-01300  
 

2.000

EACH

150.00000 300.002.000

0.00

0220 CONSTRUCTION SURVEYING (HOURLY) ADDED MCR LINE #8 38.000

0.000

625-00001  
 

38.000

HOUR

60.75000 2,308.5038.000

0.00

CAT 304,044.84206.00304,044.84CURRENT AMT0200 $ $ $

CAT NO0201 CITY REIMBURSE FOR 66 INCH RCP 

0082 66 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
ADDED CMO #2

56.000

0.000

603-01665  
 

56.000

LF  

337.00000 18,872.0056.000

0.00

0083 66 INCH REINFORCED CONCRETE PIPE SUPPLY ONLY  MCR LINE
#4

40.000

0.000

603-01660  
 

40.000

LF  

106.00000 4,240.0040.000

0.00

CAT 23,112.000.0023,112.00CURRENT AMT0201 $ $ $

$ 327,156.84206.00$327,156.84$CURRENT AMTPROJECT TOTAL


